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Diary: Dispute

Tower Activities

From 07:00 until 09:00, I inspected the bolting at Splice #3. They were tensioning bolts in the North,
South, and West shafts. After this, these operations were covered by Ae Tern and Sanny Khow. See their
diaries for a list of labor and additional details.

*********
Welding at Splice #1:
- Inside the South shaft, welding was completed on the B-C corner, and welding was ongoing on the C-D
upper weld.
- Inside the West shaft, tack welding was ongoing on the C-D corner weld.

*********
9m external diaphragm welding:
Welding was ongoing today on 9m diaphragm plate 9m-West-Inner.

*********
Team Tower meeting:
From 10:00 until 11:00, I attended the weekly Team Tower meeting. Attending were Mark MacDonald
from ABF, and Rick Morrow, Mark Woods, and myself from Caltrans. The following topics were discussed:

- Cleaning of grillage: ABF mentioned that the surfaces will be cleaned with water and MEK solvent Also,
they will use a bottle brush to clean all holes. We mentioned that we will closely inspect the cleaning
work, and will speak up early if we are not satisfied. Also, they plan to use a flapper wheel to debur the
drilled holes. We mentioned that they should be careful to avoid any possible paint repairs.

- Tower head trial fit: ABF confirmed that they will do a trial fit of the Tower head and saddle housing soon
after they arrive. The ship is scheduled to leave Shanghai on about 5/17.

- 13m external diaphragm welding: ABF mentioned that the welding of the 13m external diaphragm may
not be done until after Tower pull-back, but this should not be a problem since the deflections are small.
We asked that this information be submitted so it could be checked.

- ESW: After the successful completion of the mock-up, production welding is scheduled to begin next
week. We reiterated that the WQCP addendum needs to be submitted for the PQRs and welder
qualifications.

- Upcoming schedule: ABF said that they plan to continue to work 10 hour shifts and most Saturdays for
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the foreseeable future. Saddle erection is scheduled for next Tuesday or Wednesday. Painting on the
Tower is possibly scheduled to start soon.

*********
I attended the bi-weekly Tower staff meeting from 13:00 until 13:30. We discussed a number of staff and
safety issues.

*********
After the meetings, I went back out to the field to check on the cleaning of the grillage. They had started
cleaning the surfaces and brushing holes, but none of the surfaces were near complete to be able to check
to see if it is satisfactory.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Morgan WinterIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00
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